COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2011

ESTI MATE SUMVARY 16:11: 08
CONTI D C17823 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17823-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 20.0 DAYS TI ME ALLOW 65 WORK DAYS
US 50 LAS ANI MAS EAST PERCENT TIME:  30.77 ORI G TI VE ALLOW 65 WWORK DAYS
PROJECT NO STA0505- 044
US 50 LAS ANI MAS EAST
NAME OF ROAD: 050B
PRQJECT COUNTI ES: BENT
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 30/ 2011 DATE TI ME STARTED 04/01/2011
P.O BOX 566 DATE LET 11/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 11/ 23/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 08/ 2010 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 04/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,567, 252. 47 PARTI Ol PATI NG $ 888, 142. 41 $ 888, 142. 41
AWARD PRQIECT AMT: $ 2,883, 475. 47 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 24.90% TOTAL EARNI NGS 888, 142. 41 888, 142. 41
FUNDS AVAI LABLE: $ 2,679,110.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 888, 142. 41 888, 142. 41
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -23,404. 27 - 23, 404. 27
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 864, 738. 14 864, 738. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 864, 738. 14 864, 738. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 864, 738. 14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17823-BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: STA0505- 044 ESTI MATE NO 0001 16: 11: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 263. 000 0. 000
EACH 0. 000 0. 00
3.09000 0. 000 0. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 224,181. 000 0. 000
5% 156, 877. 000 156, 877. 00
1. 00000 156, 877. 000 156, 877. 00
0015 202- 00810 *Renoval of Gound Sign 105. 000 0. 000
EACH 0. 000 0. 00
36. 05000 0. 000 0. 00
0020 202- 00821 *Renoval of Sign Panel 13. 000 0. 000
EACH 0. 000 0. 00
25. 75000 0. 000 0. 00
0030 203- 01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 208- 00002 *Erosion Log (12 Inch) 300. 000 0. 000
LF 300. 000 1, 236. 00
4.12000 300. 000 1, 236. 00
0040 208-00011 *Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
15. 70000 0. 000 0. 00
0045 208- 00020 *Silt Fence 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 39000 0. 000 0. 00
0050 208- 00034 *Gravel Bag 20. 000 0. 000
LF 0. 000 0. 00
8. 24000 0. 000 0. 00
0055 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
0. 10000 0. 000 0. 00
0060 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D C17823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17823-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: STA0505- 044 ESTI MATE NO 0001 16:11: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0065 208- 00205 Erosi on Control Supervisor 75. 000 0. 000
HOUR 14. 000 1, 153. 60
82. 40000 14. 000 1, 153. 60
0070 210-00011  *Reset Mailbox Structure (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
139. 00000 0. 000 0. 00
0075 304-09014 Aggregate Base Course (Special) 500. 000 0. 000
TON 0. 000 0. 00
10. 00000 0. 000 0. 00
0080 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 403-34861 Hot Mx Asphalt (Gading SX) (100) (PG 70-28) 37, 357. 000 0. 000
TON 8, 635.570 489, 636. 82
56. 70000 8, 635.570 489, 636. 82
0090 411-10255  Enulsified Asphalt (Sl ow Setting) 11, 209. 000 0. 000
GAL 0. 000 0. 00
2.70000 0. 000 0. 00
0095 612-00001  *Delineator (Type I) 249. 000 0. 000
EACH 0. 000 0. 00
14. 93000 0. 000 0. 00
0100 612-00002  *Del i neator (Type I1) 235. 000 0. 000
EACH 0. 000 0. 00
16. 07000 0. 000 0. 00
0105 612-00003  *Del i neator (Type I11) 92. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
0110 614-00011 *Sign Panel (Qass I) 361. 000 0. 000
SF 0. 000 0. 00
13. 40000 0. 000 0. 00
0115 614-00012 *Sign Panel (Cass I1) 1, 239. 000 0. 000
SF 0. 000 0. 00
16. 17000 0. 000 0. 00



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17823-BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: STA0505- 044 ESTI MATE NO 0001 16: 11: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0120 614-00013 *Sign Panel (Oass Ill) 340. 000 0. 000
SF 0. 000 0. 00
22.66000 0. 000 0. 00
0125 614-00615 *Steel Sign Post (W 6x15) 146. 000 0. 000
LF 0. 000 0. 00
41. 20000 0. 000 0. 00
0130 614-00818 *Steel Sign Post (W 8x18) 35. 000 0. 000
LF 0. 000 0. 00
51. 50000 0. 000 0.00
0135 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 27.000 0. 000
EACH 0. 000 0. 00
123. 60000 0. 000 0.00
0140 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
327. 50000 0. 000 0.00
0145 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
365. 65000 0. 000 0.00
0150 614- 03002 *Concrete Footing (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
1, 272. 00000 0. 000 0. 00
0155 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0160 614-80385 *Runble Strip 28, 318. 000 0. 000
LF 0. 000 0. 00
0. 14000 0. 000 0.00
0165 625-00001 *Construction Surveying (Hourly) 80. 000 0. 000
HOUR 16. 000 1, 600. 00
100. 00000 16. 000 1, 600. 00
0170 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 600 108, 000. 00

180, 000. 00000 0. 600 108, 000. 00



CONTI D C17823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17823-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: STA0505- 044 ESTI MATE NO 0001 16:11: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0175 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0180 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 40. 000 0. 000
SF 0. 000 0. 00
15. 45000 0. 000 0. 00
0185 627-00005 *Epoxy Pavenent MarKking 435. 000 0. 000
GAL 0. 000 0. 00
77.25000 0. 000 0. 00
0190 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 624. 000 0. 000
GAL 624. 000 19, 344. 00
31. 00000 624. 000 19, 344. 00
0195 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 658. 000 0. 000
SF 0. 000 0. 00
12. 36000 0. 000 0. 00
0200 630- 00000 *Fl aggi ng 2, 600. 000 0. 000
HOUR 735. 000 12,112. 80
16. 48000 735. 000 12,112. 80
0205 630- 00007 *Traffic Control Inspection 26. 000 0. 000
DAY 8. 000 247. 20
30. 90000 8. 000 247. 20
0210 630-00012 *Traffic Control Managenent 65. 000 0. 000
DAY 19. 000 6, 360. 25
334. 75000 19. 000 6, 360. 25
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 0. 000
EACH 1. 500 386. 25
257.50000 1. 500 386. 25
0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
51. 50000 0. 000 0. 00
0225 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 0. 000
EACH 7.500 61. 80
8. 24000 7.500 61. 80



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17823-BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: STA0505- 044 ESTI MATE NO 0001 16: 11: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 630- 80342 *Construction Traffic Sign (Panel Size B) 82. 000 0. 000
EACH 35. 000 288. 40
8. 24000 35. 000 288. 40
0235 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4, 635. 00
4, 635. 00000 1. 000 4, 635. 00
0240 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 772.50
772.50000 1. 000 772.50
0245 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 112. 500 115. 88
1. 03000 112. 500 115. 88
0250 630-80430 Runble Strip (Portable) 8. 000 0. 000
EACH 0. 000 0. 00
2, 060. 00000 0. 000 0. 00
0255 630-80510 *Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent 33, 155. 000 0. 000
FA 16, 327. 510 16, 327. 51
1. 00000 16, 327. 510 16, 327. 51
0275 700-70018 F/ A Roadway Snoot hness | ncentive 177, 701. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 95, 225. 000 0. 000
FA 38, 670. 900 38, 670. 90

1. 00000 38, 670. 900 38, 670. 90



CONTI D C17823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17823-BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: STA0505- 044 ESTI MATE NO 0001 16:11: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0285 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70023 F/ A On- The-Job Trai nee 800. 000 0. 000
FA 316. 500 316. 50
1. 00000 316. 500 316. 50
0295 700- 70025 F/' A Quality Incentive Paynent 110, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70031 F/ A | NTERI M SURFACE REPAI R 21, 875. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70050 F/ A Renoval Fl ashi ng Beacon 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosi on Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,537,252.47 % 858,142.41 % 858, 142. 41
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 13, 500. 00
13, 500. 00000 1. 000 13, 500. 00
0325 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 13, 500. 00
13, 500. 00000 1. 000 13, 500. 00
0330 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 30, 000. 00 $ 30, 000. 00
PRQIECT TOTAL CURRENT AMI $ 3,567,252.47 $ 888,142.41 % 888, 142. 41



